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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A024

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: July 2008

W.A. Name: EIIr/antreet Terre Haute gy, SulTRAC

' 01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (:'1)421, %, 08, 09, 10, 11,

[

EPA Project Officer: Edward Quigley Egﬁi‘;,‘gf;!y | 0.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period from June 30 through July 27, 2008. During this reporting
period, SUlTRAC performed project management and technical assistance for the Elm Street
RI/FS site. SUITRAC activities included preparation of a site specific health and safety plan for a
site visit and conducting the site visit.

Summarize Costs and LOE

incurred during this 4-week reporting period and includ level-of-effart (LOE) hours,
in computer and other direct costs {ODC) and in travel costs. The total cost

Please see the attached financial report. The July 2008 financial status report shows expenses
‘
and fee incurred under this work assignment during July i!!s is $16,744.18

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support
SulTRAC performed project management activities, which included emails and phone calis with
the EPA WAM, as well as schedule and financial tracklng

SulTRAC and the EPA WAM had a site visit on July 8 and 9.

2. TASK SCHEDULES

Percent | Schedule
Complete | Variance

Description

|
|
~ Start Date Completion Date
Planned | Actual | Planned | Actual

June
COI Certification 23, 100 0 days

2008

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS
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No schedule variances or corrective actions were identified for this work assignment during
this reporting period. :

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SulTRAC will continue project management activities, which included emails and phone calis with
the EPA WAM, as well as schedule and financial tracking.

SUITRAC will submit the Phase I Work Plan. SulTRAC will start preparing the Field Sampling Plan
and Quality Assurance Project Plan for the Phase I Work Plan activities.

5. TRAVEL - PURPOSE/DESTINATION

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A025

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-BSBF Contract Period: Base
Report Period: August 2008

W.A. Name: EIIr/antreet Terre Haute gy, SulTRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (1)3, (1J:7%, 08, 09, 10, 11,
EPA Project'Officer: Edward Quigley Zgﬂ';‘lffé!y 0.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period from July 28 through August 24, 2008. During this
reporting period, SUITRAC performed project management and technical assistance for the Elm
Street RI/FS site. SulTRAC activities included preparation of the Field Sampling Plan (FSP) and
Quality Assurance Project Plan (QAPP).

Summarize Costs and LOE

Please see the attached financial report. The August 2008 financial stafus report shows
expenses incurred during this 4-week reporting period and includes level-of-effort (LOE) .
hours,& in computer and other direct costs (ODC). The total cost and fee incurred under
this work assignment during August 2008 is $8,636.49.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging e-mails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SulTRAC began preparing the site-specific plans for the work assignment, the FSP and the QAPP.

2. TASK SCHEDULES

D Completion Dat
Description Start Date prett ® | Percent Schedule
Planned | Actual | Planned | Actua) | COMPlete | Variance
June
COI Certification 23, 100 0 days
2008
-1 August
Draft Phase I Work Plan julys, | Julys, | August g 100 (3 days)
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2008 2008 8, 2008 2008

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

SuITRAC submitted the work plan three days ahead of schedule (see table above).

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging e-mails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SulTRAC has submitted the Phase I Work Plan and is awating comments. SulTRAC will continue
preparing the Field Sampling Plan and Quality Assurance Project Plan for the Phase I Work Plan
activities.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.

Py
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A026

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: September 2008

W.A. Name: E'I'}’th"ee“ Terre Haute pyq,, SUITRAC

. 01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: : ?;, %' 08, 09, 10, 11,
EPA Project Officer: Edward Quigley Z‘;ﬁ'}r’,‘lﬁg'y 15.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 29, 2011

SUMMARY

This report covers the 5-week period from August 25 through September 28, 2008. During this
reporting period, SulTRAC performed project management and technical assistance for the Eim
Street RI/FS site. SulTRAC activities included submittal of the Field Sampling Plan (FSP) Quality
Assurance Project Plan (QAPP), Data Management Plan {DMP)} and Sample Management Plan
(SMP). SulTRAC has initiated the procurement process and has requested proposals from
-subcontractors for the field work.

Summarize Costs and LOE

Please see the attached financial report. The September 2008 financj atus report shows
expenses incurred during this 5-week reporting period and include level-of-effort (LOE)
hours,“ in computer and other direct costs (ODC). The total cost and fee incurred under
this work assignment during September 2008 is $21,408.99.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 ~ Project Planning and Support

SulTRAC performed project management activities, which included exchanging e-mails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SulTRAC submitted the site-specific plans including the FSP, QAPP and DMP for the work
assignment on September 23, 2008. The SMP was submitted on September 26, 2008.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation _
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
tart D i
Deseription Sta ate Completion Date cPerccl-.nt “5’Ch9 dule
Planned | Actual | Planned Actual omplete | Variance
COI Certification June 24, | '59€ | June 29, | lune 23, 100 (6 days)
2008 2605 2008 2008 ys
Draft Phase I Work July 8, July 8, August August 5,
Plan 2008 2008 | 8, 2008 2008 100 (3 days)
August | October
September September (22
Draft Data August 20, A"’Z%USt Ociosber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site September AUZ%USt O'cic%ber September 100 (19
Management Plan 15, 2008 5008 2008 26, 2008 days)
3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS
SUlTRAC submitted tHEI% plan three days ahead of schedule.

SUlTRAC submitted the SAP 22 days ahead of schedule (see table above).

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SUlTRAC will continue project management activities, which include exchanging e-mails and

phone calls with the EPA WAM, as well as schedule and financial tracking.

SulTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SulTRAC

will continue with subcontractor procurement and scheduling to prepare for the field work
anticipated to begin the week of October 20, 2008.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 -~ Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
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No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION.

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A027

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: October 2008
W.A. Name: Ellr/antreet Terre Haute gjpn,, SulTRAC

01, 02, 03, 05, 06, 15,
EPA W_A. Manager: Howard Caine _ Task: (1)42, %, 08, 09, 10, 11,
I

EPA Project Officer: Edward Quigley Egﬁ?&'gﬂ!v 18.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period from September 29 through October 26, 2008. During this
reporting period, SUITRAC performed project management and technical assistance for the Eim
Street RI/FS site. SulTRAC activities included completion of the procurement process for
subcontractors to conduct field activities for the project. SulTRAC is awaiting approval of

the Field Sampling Plan (FSP) Quality Assurance Project Plan (QAPP), Data Management Pian
(DMP) and Sample Management Plan (SMP) by the EPA. SulTRAC is awaiting confirmation from
the EPA of the completion of access agreements by the property owners required to conduct
investigative activities at the site. .

Summarize Costs and LOE

Please see the attached financial report. The October 2008 financial status report shows
expenses jncurred during this 4-week reporting period and includes@lii}level-of-effort (LOE)
hours,&in computer and other direct costs {ODC). The total cost and fee incurred under
this work assignment during October 2008 is $10,552.02.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging e-mails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SuITRAC has completed the procurement process and selected subcontractors to complete the
field activities at the site.

Task 2 - Community Involvement
No activities were performed and no costs were incurred .under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

No activities were performed and no costs were incurred under this task. Six hours for
subcontractor procurement were mistakenly charged to this task. They will be moved to the
correct task next month.

http://mra.tetratech.com/client/epa_view jsp?TaskOrderKey=833&rp=759&cycletext=200... 9/27/2016
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Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Pescription Start Date Completion Date cPercent Schedule
Planned | Actual | Planned Actual omplete | Variance
June
P June 24, June 29 June 23
Draft Phase I Work July 8 July 8 August August 5
Plan 2008’ | 2008’ | 8, 2008 2008 100 (3 days)
- August | October
September September (22

Draft Data August 20, A“'Z%USt Oc{%ber September 100 (22

Management Plan 2008 2008 5008 23, 2008 days)

Draft Site September A"'Z%USt Oci%ber September 100 (19

Management Plan 15, 2008 200’8 200’8 26, 2008 days)
3. SCHEDULE VAIWCES AND CORRECTIVE ACTIONS

mh@'

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging e-mails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SUlTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SulTRAC

will schedule field work when the SAP is approved and access agreements are completed by the

property owners.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.
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Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Jask 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.

e
|
.
I
|
!
.F
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A028

Contract Number: EP-S5-00-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Repoit Period: November 2008
W.A. Name: E‘ITthFEEt Terre Haute Firm: SulTRAC
01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: 04, 07, 08, 09, 10, 11,
12, 13
. S ; Technically
EPA Project Officer: Edward Quigley Complete: 19.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period from October 27 through November 23, 2008. During this
reporting period, SUlTRAC performed project management and technical assistance for the Eim
Street RI/FS site. SulTRAC activities included completion of the procurement of subcontractors
to conduct field activities for the project. SulTRAC is awaiting approval of the Field Sampling
Plan (FSP), Quality Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample
Management Plan (SMP) by the EPA. SulTRAC is awaiting confirmation from the EPA of the
completion of access agreements by the property owners required to conduct investigative
activities at the site. :

Summarize Costs and LOE

Please see the attached financial report. The November 2008 financial status report shows

expen incurred during this 4-week reporting period and includesfiijiiilievel-of-effort (LOE)
hours&n computer and other direct costs (ODC). The total cost and fee incurred under
this work assignment during November 2008 is $2,621.99.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

SulTRAC has completed the procurement process and selected subcontractors to complete the
) field activities at the site.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

No activities were performed and no costs were incurred under this task. Six hours for
subcontractor procurement were mistakenly charged to this task during the previous reporting
period. The hours have been moved to the correct task.
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Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Start Date Completion Date
Description Percent | Schedule

Planned | Actual | Planned Actual Complete | Variance

June
: . June 24, June 29, June 23,
COI Certification 5008 2(2)3'8 2008 5008 100 (6 days)
Draft Phase I Work July 8, July 8 August August 5,
Plan 2008 2008 | 8, 2008 2008 100 (3 days)
August | October
September September (22
p 4
Draft Phase I SA 9,2008 | ke | oeos | 23, 2008 100 days)
Draft Data August 20, A“'Z%us': Oci:%ber September 100 (22
Management Plan 2008 2008 5008 23, 2008 days)
Draft Site September A%%”St Oc{%ber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)
3. SCHEDULE VA%L}ICES AND CORRECTIVE ACTIONS
s w A

i
No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SUlTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SulTRAC
will schedule field work when the SAP is approved and access agreements are completed by the
property owners.

Task 2 ~ Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.
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Task 6 -~ Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A029

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: December 2008

W.A. Name: R gtreet Terre Haute girr, SUlTRAC

: : _ 01, 02, 03, 05, 06, 15,
EPA W.A, Manager: Howard Caine Task: Dg, Og, 08, 09, 10, 11,

12,1
' - . : Technically

EPA Project Officer: Edward Quigley Complete: 19.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 5-week reporting period of November 24, 2008, through December 28,
2008. During this reporting period, SUITRAC performed project management and technical ]
assistance for the Elm Street RI/FS site. SUlTRAC is awaiting approval of the Field Sampling Plan
(FSP), Quality Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sampie
Mana?ement Plan (SMP) by the EPA. SulTRAC is awaiting confirmation from the EPA of the

compietion of access agreements by the property owners required to conduct investigative
activities at the site. :

Summarize Costs and LOE

Please see the attached financial report. The December 2008 finangjal status report shows

expenses incurred during this 5-week reporting period and include evel-of-effort (LOE) hours,
ﬁ in computer and other direct costs (ODC). The total cost and fee incurred under this
oF signment during December 2008 is $341.59.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 ~ Community Involvement _
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition

No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
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No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Description Start Date Completion Date CPerc?ntt ?fh? dule
Planned | Actual | Planned Actual ompiete ariance
COI Certification June 24, | 30€ | June 29, | June 23, 100 (6 days)
2008 2008 2008 2008 Y
Draft Phase I Work July 8, July 8, August August 5,
Plan 2008 2008" | 8, 2008 5008 100 (3 days)
August | October
September September (22
Draft Data August 20, | August | OCtober | septemper 100 (22
Management Plan 2008 . 2008 2008 23, 2008 days)
Draft Site Septembér AUZ%USt Oc]t%ber September '100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

w
4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SuUlTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SulTRAC

will schedule field work when the SAP is approved and access agreements are completed by the

property owners,

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation

No activity is anticipated in the next report period.

Task 6 - Data Evaluation

No activity is anticipated in the next report period.
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Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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